



T: 973-402-9410
F: 973-316-8498
www.boonton.org

100 Washington Street
Boonton, NJ 07005

ESOLUTION 20- 303

RESOLUTION OF THE MAYOR AND BOARD OF ALDERMEN AUTHORIZING CHANGE ORDER #1 FOR THE WELL FIELD 1.0 MG TANK DEMOLITION PROJECT

WHEREAS, the Town of Boonton entered into an Agreement with Two Brothers Contracting, Inc. for the above referenced project; and

WHEREAS, Suburban Consulting Engineers has reviewed and approved Change Order #1 comprised of a no cost 150 calendar day extension submitted by Two Brothers Contracting, Inc., for the following:

	Project Costs	Time Extension (Days)
Original Contract Value	\$ 148,000.00	45 days
Contract Modification No. 1 – Rev A	\$ 0.00	150 days
Revised Contract Value	\$ 148,000.00	195 Days
% Contact Amount	0%	

NOW THEREFORE, BE IT RESOLVED that Change Order #1 be and is hereby authorized.

I, Cynthia A. Oravits, Clerk of the Town of Boonton, County of Morris, and State of New Jersey, hereby certifies this to be a true copy of a resolution adopted by the Mayor and Board of Aldermen of the Town of Boonton on December 21, 2020.

Cynthia A. Oravits, RMC
Town Clerk